


US Army Corps  
of Engineers  
Baltimore District

# The Path Forward

---

- Schedule
- Complete TPP Worksheets as a group
- Prepare TPP Memorandum
  - Capture what was discussed in TPP
  - Update project schedule (as per TPP)
  - Identify action items
  - TPP memorandum reviewed by Team Members and comments provided for Alion response
  - TPP memorandum finalized and signed by select stakeholders/Team Members (concurrence on what was discussed; does not signify agreement)



US Army Corps  
of Engineers  
Baltimore District

## The Path Forward (cont.)

---


- Draft Site-Specific WP needs to be reviewed by Stakeholders, revised, and submitted to Stakeholders for response concurrence.
- Site-Specific Work Plan needs to be finalized before sampling.
- Status of Access Agreements (concurrent with TPP Memorandum and Site-Specific WP review).
- Closing Remarks.
- TPP Evaluation Form completed by all participants.



US Army Corps  
of Engineers  
Baltimore District



# TPP Worksheet Completion



US Army Corps  
of Engineers  
Baltimore District