



ATTACHMENT 9

CONSTRUCTION PLAN

Please see the Construction Plan in this section which outlines the various construction activities related to the proposed pier.

Operations in Wetlands and Protected Resource Areas:

Construction and associated operations in and near the protected resources on-site, namely wetlands and the intermittent stream, will be controlled to avoid unnecessary impacts and minimize disturbance. By careful planning, site preparation, timing, access route utilization, and construction implementation, project construction can be accomplished with the least amount of impact to the protected resources on Site.

General Principals:

- ◆ Avoid operating in wet weather
- ◆ Minimize trips and machine operations
- ◆ Employ the appropriate BMPs
- ◆ Install and maintain erosion control devices
- ◆ Concentrate traffic and access within uplands and along established roads/corridors

Access Routes:

The project will be accessed from Bowden Point Road. One access drive will be constructed off of Bowden Point Road for internal access to the Site.